
MSAD #72 Stephen Blatt Architects

Fryeburg Elementary School Design and Funding Approval

PreK-8, 577 Students April 15, 2015

Phase 1 State/ Local Project

Site Contract Local Only Total

A  CONSTRUCTION

1 Construction Estimate   

a Building Construction $12,236,894 $12,236,894

b Sitework $3,036,556 $3,036,556 $3,036,556

c Offsite improvements $197,318 $197,318 $0 $197,318

Subtotal $3,233,874 $15,470,768 $0 $15,470,768

B ADMINISTRATIVE COSTS & RESERVES

2 Land Purchase and Related Costs $0 $0 $0 $0

3 Moveable Equipment $0 $840,386 $0 $840,386

4 Advertising and Legal $5,250 $39,500 $0 $39,500

5 Percent for Art $0 $50,000 $0 $50,000

6 Project Reserves $0 $0 $0 $0

7 Project Contingency $348,848 $1,661,180 $0 $1,661,180

Subtotal $354,098 $2,591,066 $0 $2,591,066

C FEES AND SERVICES

8 Architect / Engineer Basic Services $236,850 ## $1,122,872 $0 $1,122,872

9 Architect / Engineer Additional Services $29,500 $116,500 $0 $116,500

10 Architect / Engineer  Reimbursables $4,867 $29,804 $0 $29,804

11 Permitting & Approvals $89,535 $89,535 $0 $89,535

12 Construction Testing $53,800 $81,800 $0 $81,800

13 Survey and Soils $79,300 $100,900 $0 $100,900

14 Project Coordination $6,000 $57,000 $0 $57,000

15 Clerk of the Works $21,000 $207,900 $0 $207,900

16 Commissioning $0 $100,000 $0 $100,000

17 Consultants $25,000 $28,500 $0 $28,500

Subtotal $545,852 $1,934,811 $0 $1,934,811

D TOTAL PROJECT COST $4,133,824 $19,996,645 $0 $19,996,645

E Grants and Gifts  

F Final Bond Amounts  

G1 SBE Design & Funding Approval x/yy/zz $0 $0 $0

G2 Project Cost Reductions $0 $0 $0

State of Maine 
Department of Education 
School Facilities Services 

Project Budget 
Major Capital Improvement Program 

Phase 1 Site Contract 

4/2/2015


